



“In Paint” Project

Transnational Project Meeting

20/09/2018 (14:00-17:30) - 21/09/2018 (9:30-17:30)

Rue de Trèves 45, B-1040 Brussel (6th floor)

Agenda

20th September 2018

- | | | |
|-------|---|---|
| 14:00 | Welcome and opening by the coordinator -
- Mid-Term update : Progress Report
- Timesheets
- Deadlines
- Dissemination | Patrizia Di Mauro
Giulia Magi
UNIEP |
| 15:00 | Work Package 3: results
- Desk Research
- WBL Report

- Discussion / Agreement with partners | - Birgit Schulz
Helmut Schulz
(LMTN-AU) |
| 16:00 | Work Package 4: State of art
- WBL Developer profile
- Qualification in ULO

- Discussion / Agreement with partners | - Ines Jeschke
(SBG – DE) |
| 17:30 | End of the session | |



21/09/2018

9:30	Opening by the coordinator Results/Decisions of 1 st day	-	Patrizia Di Mauro UNIEP
9:45	National Validation Workshops Date and place Organisation Participants	-	N.Ogilvie-Ann Cook (PDA-UK) I. Pipan (OSZ-SI) D. Vankerckhove-A.Mertens (BOUW-BE) Julian JE. Eisenhardt (BFGB-DE) P. Simonicek (Stredni skola-CZ) H.Schulz (LMTN-AU)
11:00	1 st Trainers' camp in Germany : Date (3-4-5/12/2018) and programme	-	Mrs Ines Jeschke (SBG – DE)
11:30	Subcontracting of the platform	-	Mrs Patrizia Di Mauro UNIEP
12:30	Lunch break		
14:00	Work Package 5: activities planning Analysis of training material: methodology Pedagogical material (2 videos + toolkit) for WBL Developer 2 nd Trainers' camp: discussion on programme - Discussion / Agreement with partners	-	P. Simonicek (Stredni skola-CZ)
15:30	Work Package 6: Quality assurance - First Quality Report	-	Alexandra Costa Artur (Imanovation)
16:30	Work Package 7: Dissemination and Communication - Dissemination activities - Communication activities - Final meeting: UK 12/04/2019 - Dissemination Conference - Final conference	-	Patrizia Di Mauro Giulia Magi UNIEP
17:30	End of the session		